Upazila Livestock Office and Veterinary Hospital

Patgram, Lalmonirhat

Annual Procurement Plan-2022-2023

package No	Description of Procurement Package	goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd.Cost (Tk.in Lakh)	Time Code for Process	Advertise	Tender Opening	Tender Evaluation	Approved	Notification (NOA)	Signing of Contract	Time for Completion of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	প্রচার ও বিজ্ঞাপন ৩২১১১২৫	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.35	Planned dates	1-7-22	-	-	-	-	-	-	12 month
2	প্রশিক্ষণ ৩২৩১৩০১	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
3	কম্পিউটার সামগ্রি ৩২৫৫১০১	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.15	Planned dates	1-7-22	-	-	-	-	-	-	12 month
4	স্ট্যাম্প ও সীল ৩২৫৫১০৪	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.05	Planned dates	1-7-22	-	-	-	-	-	-	12 month
5	অন্যান্য যন্ত্রপাতি ৩২৫৫১০৫	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
6	পোশাক ৩২৫৬১০৬	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.07	Planned dates	1-7-22	-	-	-	-	-	-	12 month
7	আসবাবপত্র মেরামত ৩২৫৮১০২	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
8	কম্পিটার মেরামত ৩২৫৮১০৩	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.10	Planned dates	1-7-22	-	-	-	-	-	-	12 month
9	ভবন স্থাপনা মেরামত ৩২৫৮১০৮	works	Each	As per Required	OTM/ RFQ	ULO	GOB	9.00	Planned dates	10-10-22	06-11-22	06-11-22	20-11-22	27-11-22	04-12-22	01-01-20-23	01-3-23
10	কম্পিটার ও আনুষ ৪১১২২০২	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.20	Planned dates	1-7-22	-	-	-	-	-	-	12 month
11	আসবাবপত্র ক্রয় ৪১১২৩১৪	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month
12	অন্যান্য যন্ত্রপাতি ও সরঞ্জামাদি ৪১১২৩১৬	goods	Each	As per Required	OTM/ RFQ/DP	ULO	GOB	0.50	Planned dates	1-7-22	-	-	-	-	-	-	12 month