Upazila Livestock Office and Veterinary Hospital

Debiganj, panchagarh

Annual Procurement Plan-2023-2024

Package No	Description of Procurement Package	Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (tk.in Lakh)	Time Code for process	Advertise	Tender Opening	Tender Evaluation	Approved	Notification (NOA)	Signing of Contract	Time for Completion of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	প্রচার ও বিজ্ঞাপন ৩২১১১২৫	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.35	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
2	প্রশিক্ষণ ৩২৩১৩০১	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.50	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
3	কম্পিটার সমগ্রি ৩২৫৫১০১	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.50	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
4	স্ট্যাম্প ও সীল ৩২৫৫১০৪	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.20	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
5	অন্যন্য মনিহারি ৩২৫৫১১০৫	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.50	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
6	পোশাক ৩২৫৬১০৬	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.25	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
7	আসবাবপত্র মেরামত ৩২৫৮১০২	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	1.00	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
8	কম্পিটার মেরামত ৩২৫৮১০৩	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.90	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
9	ভবন স্থাপনা মেরামত ৩২৫৮১০৮	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	5.00	Planned dates	01-7-23	06-11-23	06-11-23	20-11-23	27-11-23	04-12-23	04-12-24	01-03-24
10	কম্পিটার ও আনুঃ ৪১১২২০২	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	0.80	Planned dates	01-7-23	-	-	-	-	-	-	12 Month
11	আসবাবপত্র ক্রয় ৪১১২৩১৪	Goods	Each	As per Required	OTM/RFQ/ CP	DLO	GOB	1.20	Planned dates	01-7-23	-	-	-	-	-	-	12 Month