


Annual Procurement Plan(2022-23)

DTLP and LDDP

DTLP and LDDP																			Budget : Development			
Ministry/Division:				Ministry of Fisheries & Livestock																		
Agency:				Department of Livestock Services																		
Procuring Entity Name:				Upazilla Livestock Officer, Thakurgaon																		
Project/Programme name & Code				Upazilla Livestock Officer, Thakurgaon Sadar, Thakurgaon.																		
DTLP Package no	Description Of Pl-ocurement package(goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost(T K in Lac)	Advertiser Tender	Not Used in Goods	Advertisement	Tender Opening	Tender Evaluation	Approval to award	Notification of Award	Signing of Contract	Total time Contract	Time for Completion of Contract					
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18					
GD-1 Lot-1	CI Sheet Measurement 1- 30" X8' Thickness- 20 mm	no	296				1,77,600	Planned Dates														
	Mesurement -3 " Diameter X 9' Length6.5 mm rod and GI Wire tie .	no	148			GO is	1,92,400	Days		0	7	7	3	3	0	20d+ 1	15 day s					
	Total GD-1, Lot-1						3,70,000	Actual Dates														
GD-2 Lot-1	Heavy Floor Mate	no	148	RFQ	ULO	GO B	3,70,000	Planned Dates								20da ys	15 day s					
	Total GD-2, Lot-1						7,40,000	Actual Dates		0	7	7		3								
LDDP P1	Membership card and Learning materials	No	936 & 32				.320000	Days		0	7	7	3	3	0	20da ys	15 days					
LDDP P2	FIS Sign Board and White Board	Set no	32	RFQ	ULO	GO B	192000	Days		0	7	7	3	3	0	20da ys	15 d...					
LDDP P3	File Cabinet	110	12				480000	Days		0	7	7	3	3	0	20da ys	15 days					
	Total						992000															
	Grand 4 otal						17,32,000															


 02109122
 Upazila Livestock Office
 Biroj, Dinajpur.