

Upazila Livestock Office & Veterinary Hospital,
Haripur, Thakurgaon.
Annual Procurement Plan- (2022-2023)

Package No	Description of Procurement Package	Goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost (tk. in Lakh)	Time Code for process	Advertise	Tender Opening	Tender Evaluation	Approved	Notification (NOA)	Signing of Contract	Time for Completion of Contract	Total time to Contract Signature
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	সেমিনার/কনফারেন্স 3211111	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.30	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
2	প্রচার ও বিজ্ঞাপন 3211125	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.35	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
3	বইপত্র ও সাময়িকি 3211127	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.10	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
4	প্রকাশনা 3211128	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.40	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
5	প্রশিক্ষণ 3231301	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.50	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
6	কম্পিটার সামগ্রি 3255101	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.50	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
7	স্ট্যাম্প ও সীল 3255104	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.20	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
8	অন্যান্য মনিহারি 3255105	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.50	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
9	পোশাক 3256106	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.25	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
10	মোটর যানবাহন 3258101	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	2.00	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
11	আসবাবপত্র মেরামত 3258102	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	1.00	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
12	কম্পিটার মেরামত 3258103	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.90	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
13	ভবন স্থাপনা মেরামত 3258108	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	5.00	Planned dates	10-10-22	06-11-22	06-11-22	20-11-22	27-11-22	04-12-22	04-12-20-23	01-03-23
14	কম্পিটার ও আনুঃ 4112202	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	0.80	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
15	আসবাবপত্র ক্রয় 4112314	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	1.20	Planned dates	01-7-22	-	-	-	-	-	-	12 Month
16	অন্যান্য যন্ত্রপাতি ও সরঞ্জাম 4112316	Goods	Each	As per Required	OTM/RFQ/CP	DLO	GOB	1.30	Planned dates	01-7-22	-	-	-	-	-	-	12 Month


02/09/22

ডায় মোঃ আবু কায়স বিন আজিজ
উপজেলা প্রাণিসম্পদ কর্মকর্তা
উপজেলা প্রাণিসম্পদ দপ্তর ও ডেটেক্টিভ হাসপাতাল
হরিপুর, ঠাকুরগাঁও।