						Annual P	rocurement	Plan (2022-	-2023)								
		(In	nprovemei	nt of Socio-Eco	onomic and	Livelihood	l Developmen	t of Tribal	People 7	Through Inte	grated Liv	estock Proj	ect)				
															В	udget : De	evelopment
Ministry/	Division:	: Ministry of Fisheries & Livestock															
Agency				: Department of Livestock Services													
Procuring Entity Name				: Upazilla Livestock Officer.													
Project/Programme Name & Code				: Upazilla Livestock Office, Haripur, Thakurgaon.								Code : 224294000					
Package No.	Description of Procurement Package (Goods)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estimated Cost (Tk. In lakh)	Advertise Tender	Not used in goods	Advertisemen t	Tender opening	Tender evaluation	Approval to award	Notification of award	Signing of contract	Total time to contract	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD-1, Lot-1	CI Sheet : Measurement- 30"X8' Thickness- 20 mm	No.	82		ULO	GOB	49200.00	Planned Dates									
	Mesurement- 3 *' Diameter X 9' Length 6.5 mm rod and GI Wire tie .	No.	164	RFQ			53300.00	Days		0	7	7	3	3	0	20Days	15 Days
	Total of GD- 1, Lot-1							Actual Dates									
GD-2, Lot-1	Name: Heavy Floor Mate, Dimension(mm): 1017x507x29, Weight(KG):2.54(=2%), Material: Poly Propylene(PP)/HDPE, Colour- Red/Blue, Load (Ton):3.5, Others: Both Side Lock System, Racking Facility, High Load Capacity, Environment Friendly, Long Life, Chemical Resistance and Cold Storage As Per Consumer Demand and Branding Of DTLP	Nos	205	RFQ	ULO	GOB	102500	Planned Dates							0	20Days	15 Days
	roduced from Virgin Poly Propylene.						Days		0	7	7	3	3				
	Total of GD- 2, Lot -1						205000.00	Actual Dates									
	Grand Total																

A min

(ডাঃ মোঃ আবু কায়েস বিন আজিজ) উপজেলা প্রাণিসম্পদ কর্মকর্তা

হরিপুর, ঠাকুরগাঁও।