

Annual Procurement Plan 2022-2023

Ministry/Division: Ministry of Fisheries and livestock.

Agency: Office of the Deputy Director, Department of Fisheries, Rangpur Division, Rangpur

Procuring Entity Name & Code: Deputy Director, Department of Fisheries, Rangpur Division, Rangpur; Code: 1440202


Budget: Revenue.


Pack age. No.	Description Of Procurement Package Goods	Code	Unit	Qty.	Procure ment Method & Type	Contract approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notificati on of award	Sining of Contract	Total time of Contract Signature	Time for Completi on of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
GR-1	Purchase of Computer & Printer	4112202	01	01	RFQ	DD	GoB	0.85	Planned date	-	04.10.22	10.10.22	10.10.22	13.10.22	-	-	-	21.10.22
									Planned days	-	-	-	-	-	-	-	18	
									Actual date	-	-	-	-	-	-	-		
GR-2	Purchase of Computer Printer Toner/Cartridge & Other Accessories	3255101	L.S.	L.S.	DPM	DD	GoB	0.80	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-3	Purchase of Vehicle Tires, Batteries & other parts	3258101	L.S.	L.S.	RFQ/ DPM	DG/DD	GoB	0.75	Planned date	-	02.11.22	09.11.22	09.11.22	10.11.22	-	-	-	24.11.22
									Planned days	-	-	-	-	-	-	-	23	
									Actual date	-	-	-	-	-	-	-		
GR-4	Purchase of stationary materials	3255104	L.S.	L.S.	DPM	DD	GoB	0.60	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-5	Purchase of cleaning materials and other	3211102	L.S.	L.S.	DPM	DD	GoB	0.72	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-6	Publications	3211128	L.S.	L.S.	DPM	DD	GoB	0.50	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	

Package No.	Description Of Procurement Package Goods	Code	Unit	Qnt.	Procurement Method & Type	Contract approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time code for Process	Not used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to award	Notification of award	Sining of Contract	Total time of Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
									Actual date	-	-	-	-	-	-	-	-	-
GR-7	Purchase of miscellaneous materials	3255105	L.S.	L.S.	DPM	DD	GoB	1.40	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	-
									Actual date	-	-	-	-	-	-	-	-	
GR-8	Other machineries and equipment	3258105	L.S.	L.S.	DPM	DD	GoB	0.50	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Actual date	-	-	-	-	-	-	-	-	
GR-9	Furniture maintainance	3258102	L.S.	L.S.	DPM	DD	GoB	0.40	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Planned days	-	-	-	-	-	-	-	-	
GR-10	Electric Materials	4112303	L.S.	L.S.	RFQ/ DPM	DD	GoB	0.30	Planned date	-	-	-	-	-	-	-	-	-
									Planned days	-	-	-	-	-	-	-	-	
									Planned days	-	-	-	-	-	-	-	-	


26/09/2022
(Md. Monirul Islam)

Deputy Director
Department of Fisheries
Rangpur Division, Rangpur


26/09/2022

অনুমোদিত

26/09/2022
(Kh. Mahbubul Haque)
Director General (C.C.)
Department of Fisheries
Bangladesh, Dhaka.