

বাংলাদেশ বিদ্যুৎ সঞ্চালন অধিদপ্তর
আঞ্চলিক সঞ্চালন
তারিখ: ১৮/৭/২৪

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
আঞ্চলিক প্রকৌশলীর দপ্তর
বাংলাদেশ বেতার, রংপুর।
www.betar.gov.bd

ডায়েরী
১৮/৭/২৪

নথি নং-১৫.৫৩.৮৫০০.৩১৯.২০.০০১.২৪.১৪৫৭

১৫৫-৩

৩০ আষাঢ় ১৪৩১ বঙ্গাব্দ
তারিখঃ _____
১৪ জুলাই ২০২৪ খ্রিঃ

বিষয়ঃ বাংলাদেশ বেতার, রংপুর কেন্দ্রের প্রকৌশল শাখার চলতি ২০২৪-২০২৫ অর্থ বছরের প্রাপ্ত বাজেটের বার্ষিক ক্রয় পরিকল্পনা (APP) অনুমোদন প্রসঙ্গে।

উপর্যুক্ত বিষয়ের আলোকে জানানো যাচ্ছে যে, The Public Procurement Regulation-2008 মোতাবেক বাংলাদেশ বেতার, রংপুর কেন্দ্রের প্রকৌশল শাখার চলতি ২০২৪-২০২৫ অর্থ বছরের বিভিন্ন দ্রব্য সংগ্রহ/ক্রয়, মেরামত ও সংরক্ষণ কাজের বার্ষিক ক্রয় পরিকল্পনা (APP) আপনার সদয় অবগতি ও অনুমোদনের জন্য সর্বিনয়ে প্রেরণ করা হলো।

সংযুক্তিঃ যথাবর্ণিত।

সম

(মোঃ জাইফুল ইসলাম আকন্দ)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।
ফোন-০২৫৮৯৯৬১৭৫২

ই-মেইল-rerangpur@betar.gov.bd

প্রধান প্রকৌশলী, বাংলাদেশ বেতার, সদর দপ্তর, শের-ই বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।

নথি নং-১৫.৫৩.৮৫০০.৩১৯.২০.০০১.২৪.১৪৫৭

৩০ আষাঢ় ১৪৩১ বঙ্গাব্দ
তারিখঃ _____
১৪ জুলাই ২০২৪ খ্রিঃ

অনুলিপিঃ সদয় অবগতি ও কার্যার্থে প্রেরণ করা হলো।

✓ ১। সিনিয়র প্রকৌশলী, সংরক্ষণ অনুবিভাগ, বাংলাদেশ বেতার, সদর দপ্তর, শের-ই বাংলা নগর, আগারগাঁও, ঢাকা-১২০৭।

১৪/৭/২৪

(মোঃ জাইফুল ইসলাম আকন্দ)
আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

People's Republic of Bangladesh
Office of the Regional Engineer
Bangladesh Betar, Rangpur.

ANNUAL PROCUREMENT PLAN FOR REVENUE BUDGET

(a) Financial Year: 2024-2025
(b) Reporting Period: July/2024-June/2025

CODE: 1330603119087

(c) Ministry: Ministry of Information.
(d) Head of Procuring Entity:

Office of Regional Engineer.
Bangladesh Betar, Rangpur.

Pig No	Description Procurement Goods	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Estimate Cost in Thousand Taka											
								9	10	11	12	13	14	15	16	17	18	
01	Code: 3211102 Cleaning products Cleaning Of Engineering Wing Office Room, Transmitter Room, Generator Room, ACP Room, Garage, Transmitter Room, Police Barracks, Generator Room, ACP Room, Garage, Antenna Mast Area and Surroundings.		As required	DPM	GoB	Regional Engineer	Total: 135	Planned Dates Planned days Actual Dates										
02	Code: 3211127 Books and periodicals Purchase of papers, magazines and periodicals, books for BH and TR		As required	DPM	GoB	Regional Engineer	Total: 25	Planned Dates Planned days Actual Dates										
03	Code: 3252108 Health care products Health care products for BH and TR		As required	DPM	GoB	Regional Engineer	Total: 5	Planned Dates Planned days Actual Dates										
04	Code: 3253102 Safety equipment Fire stenguiser, fire refill, Fire safety shed for BH and TR and other safety equipment		As required	DPM	GoB	Regional Engineer	Total: 75	Planned Dates Planned days Actual Dates										
05	Code: 3255101 Computer equipment Computer equipment for BH&TR		As required	RFQ DPM	GoB	Regional Engineer	RFQ: 85 DPM: 25 Total: 110	Planned Dates Planned days Actual Dates										
06	Code: 3255102 Printing and binding Printing and Binding Materials for BH&TR		As required	DPM	GoB	Regional Engineer	Total: 6	Planned Dates Planned days Actual Dates										
07	Code: 3255105 Ananya Manihari Ananya Manihari for BH&TR		As required	RFQ DPM	GoB	Regional Engineer	RFQ: 70 DPM: 20 Total: 90	Planned Dates Planned days Actual Dates										
08	Code: 3256103 Consumables Other consumables for BH&TR		As required	DPM	GoB	Regional Engineer	Total: 25	Planned Dates Planned days Actual Dates										

Handwritten signature and date: 24.11.24

Handwritten initials: RB

Handwritten signature

সিনিয়র প্রোগ্রামার (জরুরি)
বিসিআইসি
সিনিয়র প্রোগ্রামার (জরুরি)
বিসিআইসি

সিনিয়র প্রোগ্রামার (জরুরি)
বিসিআইসি
সিনিয়র প্রোগ্রামার (জরুরি)
বিসিআইসি

বিসিআইসি
সিনিয়র প্রোগ্রামার (জরুরি)
বিসিআইসি

Sl. No	Description	Unit	Qty	Procurement Method	Source of Fund	Procuring Entity	Est. Cost in Thousand Taka	9	10	11	12	13	14	15	16	17	18
09	Code: 3256106 Clothing: Relating to clothing for BH&TR		As required	RFQ DPM	GOB	Regional Engineer	RFQ 80 DPM 20 Total:100	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					
10	Code: 3258101 Motor Car		As required	RFQ	GOB	Regional Engineer	Total: 145	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					
11	Code: 3258102 Furniture Repair and Maintenance Chair, Table, Sofa set burnishing /Polishing/Replacement of the described items & also doing other relevant work for BH&TR		As required	DPM	GOB	Regional Engineer	Total: 50	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					
12	Code: 3258103 Computer Repair and Maintenance and replacement of spare parts of Computer & Computer Accessories.		As required	RFQ DPM	GOB	Regional Engineer	RFQ 75 DPM 50 Total:125	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					
13	Code: 3258105 Other machinery & Equipment (a) Generator Repair and Maintenance: Repair and replacement of spare parts. Essential Repair and Maintenance of 150 KVA 140 KVA, 75 KVA, 45 KVA, 30 KVA Diesel Generators. (b) Central AC Plant & Others Window and Split Type AC. Repair and Maintenance: Repair and replacement of spare parts. Essential Repair and Maintenance of 20X4 Tons Central AC, 5 and 2 Tons Window and Split Type AC. (c) Studio Equipment Repair and Maintenance: Repair and replacement of spare parts. Essential Repair and Maintenance of Console for Studio A, B, C, D and FM. (d) Broadcasting Equipment Repair and Maintenance: Repair and replacement of spare parts. Essential Repair and Maintenance of AVR of 10 KW, 5 KW, 1 KW FM Transmitters & 10 KW AM Transmitter & Antenna system and AM/FM/ SW Receivers and other equipment. (e) CCTV Equipment Repair and Maintenance: Repair and replacement of spare parts. Essential Repair, Maintenance and Extension of CCTV at both BH and TR Unit.		As required	RFQ DPM	GOB	Regional Engineer	RFQ 300 DPM 100 Total:400	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					
14	Code: 3258106 Residential Building Repair and Maintenance: Staff Quarter -		As required	RFQ DPM	GOB	Regional Engineer	RFQ 500 DPM 100 Total:600	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					
5	(a) Repairing and maintains work and That works at backside (b) Increase height of Boundary Wall (c) Inside & outside area repairing and painting works (d) Water, civil and others maintenance works (e) Floor tiles (f) Necessary Electric Works		As required	RFQ DPM	GOB	Regional Engineer	RFQ 500 DPM 100 Total:600	Planned Dates Planned days Actual Dates				From 01-07-2024 to 30-06-2025					

Handwritten signature/initials

Handwritten signature/initials

Handwritten signature/initials

নিম্নোক্ত (সহ) সরকারি কার্যালয়
সংক্রান্ত প্রকল্পের
৪ নং অর্ডার প্রকল্পের
১

স্বাক্ষরিত করণ
স্বাক্ষরিত করণ
স্বাক্ষরিত করণ

Pic No	Description	Unit	Qty	Procurement Method	Source of Fund	procuring Entity	Estimate Cost in Thousand Taka	9	10	11	12	13	14	15	16	17	18
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
15 GR	Code: 3258107 None- Residential Building Repair and Maintenance:		As required	RFQ DPM	GoB	Regional Engineer	RFQ 400 DPM 100 Total: 500	Planned Dates Planned days Actual Dates	From 01-07-2024 to 30-06-2025								
6	(a) Officers room, Bathroom repairing and Tiles (b) Guest room both male and female, Tiles work (c) Officers room Thai (d) Conference room Thai, (e) Broadcasting house (BH) necessary civil works, Sanitary, Water tank and line Repair Works (f) Transmitting center (TR) necessary civil works, Sanitary, Water tank and line Repair Works (g) Motorcycle garage Repairing works (h) Civil and sanitary works, repairing and painting works at BH Police barrack (i) Civil and sanitary works, repairing and painting works at TR Police barrack (j) Studio block, ACP Room at BH repairing and painting works (k) Studio-dubbing room and News studio booth and corridor at studio block BH Repairing and Painting Works. (l) Pillar & boundary Fencing Wire replacement, wall repairing and paintings work for Boundary of TR																
16 GR	Code: 3258126 Telephonic Equipment Repair and Maintenance:		As required	DPM	GoB	Regional Engineer	Total: 60	Planned Dates Planned days Actual Dates	From 01-07-2024 to 30-06-2025								
7	Repair and Maintenance: Repair and Maintenance of Telephone Line at BH and TR, Telephone Set, MODEM, Router & Cable others Equipment																
17	Code: 4112303 Electrical Equipment for H poles, Substations, Transmitters rooms, Generation rooms, Studio block at BH and TR, Goods like Circuit breaker, fuse, switch, cable, light, fan, lighting Arrester, motor, pump, earthing and grounding equipment's etc. and other necessary electrical equipment		As required	RFQ DPM	GoB	Regional Engineer	RFQ 230 DPM 50 Total: 280	Planned Dates Planned days Actual Dates	From 01-07-2024 to 30-06-2025								
18	Code: 4112314 Furniture Purchase of furniture: table, chair, sofa-set, rack etc for BH&TR		As required	RFQ DPM	GoB	Regional Engineer	RFQ 75 DPM 25 Total: 100	Planned Dates Planned days Actual Dates	From 01-07-2024 to 30-06-2025								

শিবান দাস
বিক্রমেন্দ্র (তরফ)
উপ-আঞ্চলিক প্রকৌশলী
বাংলাদেশ বেতার, রংপুর।

০৫/০৬/২৪
০৫/০৬/২৪

০৫/০৬/২৪

মুনির আহমদ
প্রধান প্রকৌশলী (কমি-সংসদ)
বাংলাদেশ বেতার

০৫/০৬/২৪
০৫/০৬/২৪